HANFORD SITE

PERFORMANCE REPORT PLAN 2006 BASELINE MARCH 1998

Site Support
PBS to Current Baseline Comparison
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FY 1997 | FY 1998 | FY 1999 | FY 2000 | FY 2001 | FY2002 | FY 2003 | FY 2004 | FY2005 | FY 2006 |FY07-LC| TOTAL
—@— MYWP & APPROVED CHANGES * 27.8 271 23.6 23.3 22.0 22.6 23.2 22.1 22.2 19.9 827.1 1,060.9
PBS 1/98 SUBMITTAL * 27.8 27.1 23.6 23.3 22.0 22.6 232 221 222 19.9 1,0104 | 1,244.2

* Does not include Project Direction/GSSC
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